
ID Task Name Finish
783 Components 10/2018
784 Air Force 11/2016
785 Key Systems 9/2015
786 ACES 11/2008
787 Key Milestones: 11/2008
788 Increment: OPS Modernization 10/2005
789 FOC 10/2005
790 Increment: Phase 1 Modernization 11/2007
791 FOC 11/2007
792 Increment: Phase 2 Modernization 5/2008
793 FOC 5/2008
794 Increment: Phase 3 Modernization 11/2008
795 FOC 11/2008
796 Legacy Systems migrating to ACES 6/2006
797 IWIMS 6/2006
798 ADLS 7/2004
799 Key Milestones: 7/2004
800 IOC 7/2004
801 AFRISS 11/2007
802 Key Milestones: 11/2007
803 Milestone A 8/1998
804 Milestone B 12/1998
805 Milestone C 2/1999
806 IOC 6/1999
807 FOC 11/2007
808 DEAMS-AF 9/2010
809 Key Milestones: 3/2009
810 Increment: Inc 1 USTRANSCOM 2/2008
811 Complete AoA 1/2005
812 Milestone A 4/2005
813 Milestone B 1/2007
814 Milestone C 9/2007
815 IOC 9/2007
816 FOC 2/2008
817 Increment: Inc 2 (USAF) 3/2009
818 Milestone A 1/2007
819 Milestone B 2/2008
820 Milestone C 3/2009
821 IOC 3/2009
822 Legacy Systems migrating to DEAMS 9/2010
823 ABSS 3/2009
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ID Task Name Finish
824 ASIFICS 10/2006
825 BARS 9/2010
826 CPAS 12/2004
827 FMS 9/2007
828 GAFS 9/2010
829 GAFS-R 9/2010
830 IAPS 9/2010
831 TFMS-M 9/2007
832 EBS 9/2008
833 Key Milestones: 9/2008
834 Milestone A 9/1999
835 Milestone B 2/2000
836 Milestone C 10/2002
837 IOC 4/2004
838 Establish EDM Infrastructure 7/2005
839 CWE Rollout to AFRL 2/2006
840 Enterprise Planning & Pgming Syst 8/2006
841 COTS S&T Project Portfolio Mgt Syst 2/2007
842 FOC 9/2008
843 Legacy systems migrating to EBS 3/2007
844 Agreements 3/2007
845 APDP Tracking 1/2007
846 C2S2 1/2007
847 DiDS 3/2007
848 DTTIS 10/2006
849 G2 1/2007
850 HE-PERS 1/2007
851 HQ P&P 2/2006
852 HR2K 1/2007
853 HR-DEVS 1/2007
854 HWIS 3/2007
855 IR&D 8/2005
856 Jiffy 3/2007
857 LMS 1/2007
858 Mentoring 1/2007
859 Oz-SPA 3/2007
860 PA Database 3/2007
861 PR-w Contrak 3/2007
862 PTI 8/2005
863 RCDB 2/2006
864 Tech Connect 8/2005
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ID Task Name Finish
865 Vocus 8/2005
866 Warfighter 2/2006
867 Web Project Room 3/2007
868 WURMS 3/2007
869 ECSS-IL 9/2013
870 Key Milestones: 9/2012
871 Milestone A 8/2005
872 Milestone B 12/2007
873 Milestone C 10/2008
874 IOC 3/2011
875 FOC 9/2012
876 Legacy Systems migrating to ECSS-IL 9/2013
877 A&S 9/2010
878 ABS 9/2010
879 AFEMS 9/2010
880 AFERS 9/2011
881 AFPS 9/2011
882 AIRCAT 9/2013
883 ALMSS 9/2011
884 ALSDS(E046BREFRESH) 9/2011
885 AMMO-WEB 9/2010
886 API 9/2010
887 APS 9/2009
888 ASMS 9/2011
889 ASSAT 9/2009
890 ATOMS 9/2010
891 ATOS 9/2010
892 BASES 9/2011
893 BITS IBRC 9/2011
894 C2Remedy 9/2010
895 CAMS-FM/G081 9/2011
896 CANS 9/2011
897 CARS 9/2013
898 CAS 9/2011
899 CAS 1.0 9/2011
900 CAS-A 9/2010
901 CCS 9/2011
902 CD 9/2008
903 CEMS 9/2011
904 CERC 9/2009
905 CIDS 9/2010
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ID Task Name Finish
906 CITOMS 9/2010
907 CMOS 9/2010
908 COINS 9/2010
909 COPA 9/2009
910 CPPM 9/2010
911 CSIS 9/2010
912 DMAPS 9/2013
913 DMCODB 9/2011
914 DMMSS 9/2010
915 DMSI 9/2011
916 DRIS 9/2010
917 EIP(D200C) 9/2010
918 EMOC 9/2013
919 EPS 9/2011
920 EXPRESS 9/2011
921 FAS 9/2010
922 FEM 9/2011
923 FIABS 9/2010
924 Form196 9/2010
925 FSS 9/2010
926 GFMTR 9/2010
927 GIMMS 9/2011
928 HMMS 9/2010
929 I&SSS 9/2010
930 ICBM MDC 9/2010
931 ICS 9/2010
932 IDIM 9/2010
933 IES 9/2011
934 IIMS 9/2011
935 ILDS 9/2010
936 ILS-S 9/2011
937 IMACS 9/2011
938 IMCS 9/2010
939 IMDB 9/2013
940 IMDS-IL 9/2011
941 IMMP 9/2009
942 IMWRP 9/2011
943 INSTOR 9/2010
944 IRD 9/2009
945 ITS (2) 9/2011
946 JOPMS 9/2011
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ID Task Name Finish
947 KDSS 9/2013
948 LDM 9/2013
949 LDMS 9/2011
950 LIAMS (WAS OLVIMS) 9/2011
951 LMDS 9/2010
952 MABSM 9/2011
953 Material 9/2013
954 MCIP(D035W) 9/2011
955 MCPS 9/2011
956 MERLIN 9/2013
957 MFRS 9/2010
958 MICAP 9/2011
959 MICAS 9/2010
960 MIICS 9/2010
961 MIIDB 9/2010
962 MISTR 9/2011
963 MPE 9/2011
964 MPS 9/2011
965 MRDCS 9/2011
966 MWAS 9/2010
967 MWMS 9/2009
968 MWPCS 9/2011
969 Ogden PDMSS WEB 9/2011
970 ORA 9/2013
971 OWRMR 9/2009
972 PACSS/QIMSS 9/2011
973 PADS 9/2013
974 PAMS 9/2008
975 PCMS (2) 9/2011
976 PDMSS 9/2011
977 PDMSS WEB 9/2011
978 PIECS 9/2010
979 POMX 9/2011
980 PPAS 9/2011
981 PRPS - AFMC 9/2010
982 PRS 9/2011
983 PWPS 9/2011
984 RAM 9/2011
985 RAM/TMRS 9/2013
986 RAMP 9/2011
987 RAMPOD 9/2011
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ID Task Name Finish
988 RCAS 9/2011
989 REALM G 9/2011
990 REALM H 9/2010
991 REMIS 9/2013
992 RFM 9/2009
993 RIID 9/2010
994 RIS 9/2009
995 RMS 9/2010
996 RSSL 9/2010
997 RSSP DE 9/2009
998 SACS 9/2010
999 SAM 9/2011

1000 SAMS 9/2013
1001 SATODS(W002) 9/2010
1002 SATS 9/2010
1003 SAV 9/2011
1004 SBSS/ILS-S 9/2011
1005 SCCOP 9/2010
1006 SCS 9/2011
1007 SIRS 9/2009
1008 SIS 9/2010
1009 SNUD 9/2011
1010 SSRAC 9/2011
1011 SSSC 9/2010
1012 TABBS 9/2009
1013 TAS 9/2008
1014 TF39 CWA 9/2013
1015 TRACKER 9/2010
1016 TSC 9/2011
1017 WAPDS 9/2009
1018 WARRS 9/2010
1019 WMER 9/2008
1020 WR CTOR 9/2010
1021 WSMIS 9/2011
1022 EESOH-MIS 12/2007
1023 Key Milestones: 1/2007
1024 Version 1.1 (Hazmat) 6/2005
1025 FOC 6/2005
1026 Version 1.2 (Cleanup) 12/2005
1027 FOC 12/2005
1028 Version 1.3 (HazWaste) 9/2006
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ID Task Name Finish
1029 FOC 9/2006
1030 Version 1.4 (Air) APIMS Rpl 1/2007
1031 FOC 1/2007
1032 Legacy Systems migrating to EESOH-MIS 12/2007
1033 AF-EMIS 12/2006
1034 AFRIMS 3/2006
1035 AirCop 11/2006
1036 APIMS 11/2006
1037 AQUTS 11/2006
1038 ENTRAC 12/2007
1039 HAZCOM 9/2006
1040 HMMS (AF Use) 9/2007
1041 HOMER 9/2007
1042 SMART 12/2006
1043 WITS 9/2007
1044 ETIMS 3/2010
1045 Key Milestones: 3/2010
1046 Increment: Spiral 1 10/2006
1047 Complete AoA 6/2005
1048 Milestone B 11/2005
1049 Milestone C 4/2006
1050 IOC 4/2006
1051 Deploy Spiral 1 10/2006
1052 Increment: Spiral 2 10/2008
1053 Spiral 2 requirements and design 2/2007
1054 Spiral 2 development, test, and development 10/2008
1055 Increment: Spiral 3 3/2010
1056 Spiral 3 requirements and design 6/2008
1057 FOC 9/2009
1058 Spiral 3 development, test, and deployment 9/2009
1059 Sustainment 3/2010
1060 Legacy Systems migrating to ETMS 9/2009
1061 AFTOX 10/2006
1062 ATIMS 10/2008
1063 ATOMS 10/2006
1064 ATOS/DLDSS 9/2009
1065 CARDFILE 10/2008
1066 CTOR 10/2008
1067 E847 10/2006
1068 ETOMS 10/2008
1069 GEORGE 9/2009

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

 Enterprise Transition Plan, Appendix J: System Transition Schedule

Department of Defense Business Transformation 15 September 2005  J-31



ID Task Name Finish
1070 IDM 9/2009
1071 IDTOD 9/2009
1072 JCALS 10/2008
1073 LDBMS 10/2006
1074 LIMITS 10/2008
1075 PTOWS 9/2009
1076 SATODS 9/2009
1077 TDMS 10/2008
1078 TODS 10/2008
1079 TOMART 10/2006
1080 TOMCOP 10/2006
1081 FIRST 9/2011
1082 Key Milestones: 9/2010
1083 Milestone B 3/2001
1084 Milestone C 5/2007
1085 IOC 9/2007
1086 FOC 9/2010
1087 Legacy Systems migrating to FIRST 9/2011
1088 ABIDES 3/2009
1089 ABSS 7/2008
1090 CBAS II 5/2006
1091 CMS 3/2007
1092 MicroBAS 12/2005
1093 OARS 9/2011
1094 PBAS 12/2005
1095 MPES-DP 5/2005
1096 Key Milestones: 5/2005
1097 FOC 5/2005
1098 Legacy systems migrating to MPES-DP 4/2005
1099 MDS 4/2005
1100 NAF-T 9/2015
1101 Key Milestones: 9/2015
1102 Increment: Phase 1-Financial 10/2008
1103 Complete AoA 6/2002
1104 Business case 6/2002
1105 Enterprise-wide domain architecture study 6/2003
1106 Enterprise Portfolio Management 9/2003
1107 Milestone A 12/2003
1108 Acquisition of COTS Solution 3/2004
1109 Stand up of Shared Service Center 7/2004
1110 Transition Plan 6/2004
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ID Task Name Finish
1111 Milestone B 3/2005
1112 Milestone C 6/2005
1113 Interface current standard AF Services POS systems to COTS 9/2005

1114 Interface with DCPDS 9/2005
1115 Interface with IBPS 9/2005
1116 Business Process Re-engineering 10/2005
1117 Initial Policy 12/2005
1118 IOC 12/2005
1119 Shared Service Center Fully Operational 2/2008
1120 FOC 9/2008
1121 Final Policy Implemented 9/2008
1122 Agile Combat Support 10/2008
1123 Global Services 10/2008
1124 Informed Decision-Making Capabilities 10/2008
1125 Lean business/information processing 10/2008
1126 Increment: Phase 2-POS Modernization 9/2010
1127 Milestone C 6/2005
1128 Business case 9/2006
1129 Initial Policy 3/2007
1130 Business Process Re-engineering 3/2007
1131 Enterprise-wide domain architecture study 3/2007
1132 Transition Plan 6/2007
1133 FOC 9/2010
1134 Agile Combat Support 9/2010
1135 Final Policy Implemented 9/2010
1136 Global Services 9/2010
1137 Informed Decision-Making Capabilities 9/2010
1138 Lean business/information processing 9/2010
1139 Enterprise Portfolio Management 9/2010
1140 Increment: Phase 3-Supply Chain Mgmt 9/2015
1141 Business case 9/2006
1142 Enterprise-wide domain architecture study 3/2007
1143 Business Process Re-engineering 9/2009
1144 Transition Plan 6/2009
1145 Initial Policy 9/2009
1146 Global Services 9/2015
1147 Informed Decision-Making Capabilities 9/2015
1148 Lean business/information processing 9/2015
1149 Enterprise Portfolio Management 9/2015
1150 Agile Combat Support 9/2015
1151 FOC 9/2015
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ID Task Name Finish
1152 Final Policy Implemented 9/2015
1153 Increment: Phase 4-CRM 9/2015
1154 Transition Plan 6/2006
1155 Business case 9/2006
1156 Enterprise-wide domain architecture study 3/2007
1157 Initial Policy 9/2010
1158 Business Process Re-engineering 9/2010
1159 FOC 9/2015
1160 Final Policy Implemented 9/2015
1161 Agile Combat Support 9/2015
1162 Enterprise Portfolio Management 9/2015
1163 Global Services 9/2015
1164 Informed Decision-Making Capabilities 9/2015
1165 Lean business/information processing 9/2015
1166 Legacy Systems migrating to NAF-T 11/2008
1167 NAFMIS 11/2008
1168 FAS 11/2008
1169 Key Initiatives 11/2016
1170 AFIR&I 11/2016
1171 Key Milestones: 11/2016
1172 Increment: Increment 1 7/2013
1173 Maintain Reliable Budgetary Accounting Information to Support

an Unqualified Audit Opinion on the Statement of Budgetary
Resources. (Incr 1): Request Internal Validation;(Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3):  Audit
Opinion Received

7/2010

1174 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

7/2013

1175 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

7/2013

1176 Increment: Increment 2 4/2014
1177 Maintain Reliable Budgetary Accounting Information to Support

an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3):  Audit
Opinion Received

4/2011
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ID Task Name Finish
1178 Maintain Reliable Cost Information for Air Force Programs to

Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

4/2014

1179 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

4/2014

1180 Increment: Increment 3 11/2016
1181 Maintain Reliable Budgetary Accounting Information to Support

an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3):  Audit
Opinion Received

11/2013

1182 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

11/2016

1183 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

11/2016

1184 ELR 5/2008
1185 Key Milestones: 5/2008
1186 Increment: OS Command and Control 12/2007
1187 Value Stream Analysis 12/2004
1188 ID critical processes 4/2004
1189 Implement improvements incrementally, AF-wide 6/2005
1190 Initiate RIEs 5/2005
1191 Complete RIEs 4/2007
1192 Complete AF-wide incremental changes 12/2007
1193 Increment: Deployment Management 6/2007
1194 ID critical processes 4/2004
1195 Value Stream Analysis 6/2004
1196 Initiate RIEs 11/2004
1197 Implement improvements incrementally, AF-wide 12/2004
1198 Complete RIEs 10/2006
1199 Complete AF-wide incremental changes 6/2007
1200 Increment: Full Spectrum Threat Response 5/2007
1201 ID critical processes 4/2004
1202 Value Stream Analysis 11/2004
1203 Initiate RIEs 4/2005
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ID Task Name Finish
1204 Implement improvements incrementally, AF-wide 5/2005
1205 Complete RIEs 3/2007
1206 Complete AF-wide incremental changes 5/2007
1207 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering 5/2008

1208 ID critical processes 10/2005
1209 Value Stream Analysis 11/2005
1210 Initiate RIEs 3/2006
1211 Implement improvements incrementally, AF-wide 5/2006
1212 Complete AF-wide incremental changes 5/2008
1213 Complete RIEs 2/2008
1214 FM SDM 9/2009
1215 Key Milestones: 9/2009
1216 Center of Expertise IOC 10/2005
1217 Financial Advisor Transformation: Realign ALO/FMA 12/2005
1218 Financial Services Transformation: Stand-up Central Processing

Center
10/2007

1219 FAT: Enhanced Financial Advisor. Note Pending DEAMS and Senior
Leader approval

9/2008

1220 Center of Expertise FOC 9/2008
1221 FST: Stand-up Contact Center 10/2008
1222 Combat Comptroller Contingency Organization FOC 9/2009
1223 OSMP 4/2007
1224 Key Milestones: 4/2007
1225 Governance 2/2004
1226 Process direction 5/2004
1227 CONOPS Definition 5/2004
1228 OS Enterprise Architecture V3 4/2005
1229 Enterprise Strategy 5/2005
1230 Enterprise Portfolio Mgmt 10/2005
1231 Change Mgmt Plan / Communications 12/2005
1232 CONOPS Integration 3/2006
1233 Enterprise Transfo Metrics 3/2006
1234 Integrated VSA 4/2006
1235 Integrated AF Transformation 10/2006
1236 Capabilities based transfo budgeting 3/2007
1237 Doctrine Integration 3/2007
1238 Int. Re-Engineering + I-CRRA 4/2007
1239 Integrated Architecture V5 4/2007
1240 Pers Trans 9/2006
1241 Key Milestones: 9/2006
1242 Increment: AF Military Uniques to DIMHRS 9/2006
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ID Task Name Finish
1243 Consolidated Contact Center-Spiral 1 3/2006
1244 Milestone B 3/2006
1245 Consolidated Contact Center-Spiral 2 6/2006
1246 Consolidated Contact Center-Spiral 3 9/2006
1247 Increment: AF Civilian Uniques to DCPDS 8/2004
1248 IOC 3/2002
1249 FOC 8/2004
1250 Increment: Military Personnel Data System 7/2001
1251 IOC 6/2001
1252 FOC 7/2001
1253 PM&O 12/2008
1254 Key Milestones: 12/2008
1255 IRSS on NIPRNET (GCSS) 7/2005
1256 IRSS AFROCC, JROC Integration 3/2006
1257 SMART data feed to DAMIR 12/2006
1258 SMART/CCaR/IDECS linked 12/2007
1259 SMART evolved to Acq Portal 12/2008
1260 PRIDE functionality to the Portal 12/2008
1261 Sourcing 12/2007
1262 Key Milestones: 12/2007
1263 CARS (J001) replaced by FPDS-NG 10/2005
1264 AFWAY upgrade to AFeBuy 8/2006
1265 ACPS replaced by SPS V 4.2.3 3/2007
1266 ConWrite replaced by SPS V 4.2.3 12/2007
1267 T&E 8/2005
1268 Key Milestones: 8/2005
1269 AFMC selection of preferred modules 8/2005
1270
1271 Army 10/2018
1272 Key Systems 10/2018
1273 ACBIS 1/2005
1274 Key Milestones: 1/2005
1275 Increment: Block One 10/2003
1276 Milestone A 8/2002
1277 IOC 4/2003
1278 FOC 10/2003
1279 Increment: Block Two 10/2004
1280 IOC 5/2004
1281 FOC 10/2004
1282 Increment: Block Three 1/2005
1283 IOC 1/2005
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